Obiectiv:Muzeu Arges

GRAFICUL FIZIC SI VALORIC

DE REALIZARE A OBIECTIVULUI

2021
Valoarea
nrcrt Denumirea obiectului exclusiv TVA i ™~ oM < L w M~ (=9 o) b ] - — -l

Documentatie tehnica 389,385.65| 389,385.65
Structura de rezistenta 3,970,245.67| 661,707.62| 661,707.61| 661,707.61| 661,707.61| 661,707.61 661,707.61
Arhitectura 7,157,622.01 421,036.59| 421,036.59| 421,036.59 421,036.59| 421,036.59| 421,036.59| 421,036.59| 421,036.59| 421,036.59| 421,036.59| 421,036.59| 421,036.59| 621,036.59
Desfacen 1,319,048.79| 263,809.76| 263,809.76| 263,809.76| 263,809.76| 263,809.75
Dren/ exterioare 146.502.18 7,650.22 9,650.22 10,650.22 19,983.55| 19,983.56
Componente artistice 1,521,557.48 126,796.46 126,796.46| 126,796.46| 126,796.46( 126,796.46| 126,796.46| 126,796.46| 126,796.46| 126,796.46| 126,796.46
Instalatii sanitare 54,921.02 3,051.17 3,051.17 3,051.17 3,051.17 3,051.17 3,051.17 3,051.17 3,051.17 3,051.17 3,051.17 3,051.17 3,051.17
Instalatii clectrice interioar 637,002.99 31,850.15 31,850.15 31,850.15 31,850.15 31,850.15] 31,850.15% 31,850.15 31,850.15 31,850.15 31,850.15| 47,775.23] 47,775.22
Electrice exterioare 44,112.83 ~9,301.85 7,301.83
Instalatu termice 79,641.27 4,191.65 4,191.65 6,287.44 4,191.65 4,191.65 6,287.44 4,191.65 4,191.65 4,191.65 4,191.:65 4,191.65 4,191.65 4,191.65
Inst.vent.clima,PSl,internet 132,653.41 7,369.63 7,369.70 7,369.63 7,369.63 9,369.63 8,369.63 7,369.63 7,826.17 7,469.63 7,369.63 7,369.63 7,369.63
Vlonta) echip. INst. term. +
sanit 23,550.74
Echipamente tehnologice 281,828.94
Asistenta tehnica 138,999.87 6,619.07 6,619.04 6,619.04 6,619.04 6,619.04 6,619.04 6,619.04 6,619.04 6,619.04 6,619.04 6,619.04 6,619.04 6,619.04 6,619.04
PT " as-built" 17,325.00
Organizare santier 145,852.95 6,945.38 6,945.38 6,945.38 6,945.38 6,945.38 6,945.38 6,945.38 6,945.38 6,945.38 6,945.38 6,945.38 6,945.38 6,945.38 6,945.38

Total 16,060,250.80| 1,328,467.48| 1,364,310.03| 1,406,580.98| 1,408,676.84| 1,533,377.43 1,269,567.68 611,955.86| 608,860.07 607,860.07 615,966.83 617,610.29 618,510.29 653,070.55| 851,070.53

Termen de executie 21 luni .

Ofertant,
RBS AG CONSTRUCT
ing.Cristina Boia
Proiectant,

POLARH DESIGN
arh.Mircea Capatana
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521,036.59] 421,036.59] 321,036.59] 221,036.57} .
19,983.55 14,650.22( 14,650.22 14,650.22}  14,650.20|
126,796.46( 126,796.42
3,051.17]  3,051.17 3,051.17 3,051.17 3,051.17 3,051 13
A47,775.22| 47,775.221 31,850.15 31,85(L15) 31,850.15] 31,850.15
6,301.83 6,301.83 6,301.83 6,301.83 2,301.83
4,191.65 4,191.65 4,191.65 4,191.65 4,191.64
—  7,369.63f 7,369.63 7,369.63 7,369.63 7,369.63] 3,813.09
4,710.16 4,710.16 4,710.16 4,710.16] 4,710.10
52,971.49| 52,971.49 52,971.49( 52,971.49| 52,971.49| 16,971.49
6,619.04] 6,619.04 6,619.04 5,619.04 6,619.04] 6,619.04{ 6,619.04
5,775.001  5,775.00{ 5,775.00
6,945.38]  6,945.38 6,945.38 6,845.38 6,945.38] 6,945.38] 6,945.35
750,070.52{ 702,418.80| 459,697.31 359,697.2%| 140,435.69| 115,735.38] 36,310.88




